

SPS-E048-81
19 August 1981

MEMORANDUM FOR : Director of Data Processing

FROM :
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 18 August 1981

1. SAFE

A. On 17 August 1981, members of the Consolidated SAFE Project Office (CSPO) met to assign SAFE operational requirements to Blocks 1 and 2 of the Block delivery plan. CSPO needs in this area will now be coordinated with TRW for inclusion in the revised Project Plan.

B. On 18 August 1981, representatives of the CSPO witnessed a demonstration of a programmable variable storage device for cryptographic keys used with various COMSEC devices. SAFE cryptographic development discussions were held after the demonstration which took place at NSA.

2. ADSTAR

A. The System Acceptance Test Plan was approved on 17 August.

B. During the period 13-18 August, the ADSTAR COTR submitted Design Problem Reports to on the following items: Camera Workstation Operator's Manual, Section 7 of the Interface System Design, and Verification Workstation Operator's Manual.

C. The paper tape punch on the Data General was down four days.